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INTRODUCTORY REMARKS



TONIGHTõS AGENDA

ÁProject Status

ÁPhase 1 to Phase 2 Traffic Switch

ÁTraffic Updates

ÁCommuting Solutions

ÁPublic Outreach

ÁResources to Stay Informed

ÁQ&A
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PROJECT STATUS

ÁCompleting Phase 1 Construction

ÁStarting Preparatory Work for Phase 2 Construction

ÁImplementing Traffic Switch to Phase 2

ÁContinuing Community and EMS Outreach

4



WORK COMPLETED TO DATE

ÁRepairs to I -95 NB Bridges

ÁRamp Reconstruction
ÁI-95 NB: Exit 6 Off-Ramp to Maryland Avenue/MLK Blvd

ÁI-95 NB: Exit 7 Off-Ramp to Delaware Avenue

ÁN. Adams Street On -Ramp to I -95 NB

ÁDelaware Avenue On -Ramp to I -95 NB

ÁNew Pavement on I -95 NB between the Wilmington Viaduct 
and the Brandywine River Bridge

ÁNew Drainage Structures and Guardrails/Barriers along I -95 NB
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PHASE 1 TO PHASE 2 TRAFFIC SWITCH



PHASE 1 TO PHASE 2 TRAFFIC SWITCH

ÁSteps 1 and 2: Completed

ÁStep 3: In Progress

ÁSteps 4 and 5: Upcoming this Weekend (12/17 and 12/18)
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TRAFFIC SWITCH: STEP 3

ÁIn Progress (weather permitting )

ÁWeeknight Closures (9 PM ð5 AM)
ÁI-95 SB (all lanes) closed at Exit 7B

ÁI-95 NB (one lane closed)

ÁI-95 SB Detour
ÁExit 7B DE Ave. to N. Jackson Street to the 2nd St. on ramp (cars)

ÁExit 7B DE Ave. to N. Jackson Street to MLK Blvd. to SB US 13 to SB I -
495 (trucks)
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TRAFFIC SWITCH: STEP 3 DETOUR
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TRAFFIC SWITCH: STEP 4

ÁNight of 12/17 or 12/18 ( weather permitting )

ÁI-95/I -495 Split at PA line Closed to Through Traffic
ÁDetour will follow I -495 SB

ÁI-95 SB Closed at US 202
ÁLocal I -95 SB traffic (from Harvey Rd. or Marsh Rd.) - Use Exit 8 to US 

2020 NB to SR 141 SB

ÁDetour will follow US 202 NB to SR 141 SB to I-95 SB

ÁOn -ramps to I -95 SB from N. Jackson St. and 2nd St. Closed
ÁDetour will follow MLK Blvd. to US 13 SB to I -495 SB
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TRAFFIC SWITCH: STEP 4 DETOUR
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TRAFFIC SWITCH: STEP 5

Á12/18 or 12/19 ( weather permitting )

ÁI-95 NB and SB Open to Traffic (i.e., Phase 2 Configuration)

ÁRamp from I -95 SB to Delaware Avenue North (Exit 7B) Closed
ÁTraffic will use Exit 7A to (Delaware Avenue South) to Exit I -95 SB
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PHASE 2 CONFIGURATION



PHASE 2 SUMMARY ðRAMPS OPEN OR CLOSED
ÁI-95 NB Exit Ramps

ÁExit 6: MLK Blvd/Maryland Ave OPEN
ÁExit 7: N. Adams St/Delaware Ave OPEN

ÁI-95 SB Exit Ramps
ÁExit 6: 4th St CLOSED
ÁExit 7A: Delaware Ave south OPEN
ÁExit 7B: Delaware Ave north OPEN

ÁOn -ramps to I -95 NB from
Á 10th St/N. Adams St OPEN
ÁDelaware Ave OPEN

ÁMLK Blvd CLOSED (will re-open later in Phase 2)

ÁOn -ramps to I -95 SB from
ÁMLK Blvd CLOSED (will re-open later in Phase 2)

Á 2nd St OPEN

ÁN. Jackson St CLOSED
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WHAT TO EXPECT DURING PHASE 2

ÁNoise
ÁTrucks
ÁConstruction equipment
ÁHydrodemolition

ÁJackhammers

ÁDust/debris
ÁDemolition
ÁExcavation

ÁSafety
ÁDemolition shields

ÁNighttime Work
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Hydrodemolition Machine in Action during Phase 1
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TRAFFIC UPDATES



I-95 WORK ZONE CRASH UPDATE

ÁMarch ðMay 2021

ÁJune ðOctober 2021
ÁReduced crash rate as drivers adjusted to new traffic patterns

Á6% increase compared to 2018/2019
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TRAFFIC SAFETY IMPROVEMENTS

ÁTruck Restriction Signing

ÁAutomated Speed 
Enforcement Pilot
ÁRadar Speed Signs

ÁWork Zone Signage and 
Striping Updates

ÁEmergency Response
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EMERGENCY RESPONSE ðMILE MARKER SIGNS

ÁFacilitates Quicker Response and Access to Incident Location

ÁSigns Designate Local or Express Lane(s)

ÁPlaced at Every 1,000 feet
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TRAFFIC IMPACT UPDATES

ÁAdjust Signal Timing to Improve Traffic Flow 

ÁTraffic Management System

ÁAlternate Routes
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DelDOT manages over 200 City signals
to improve traffic flow
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Note: Data taken from Marsh Road to SR 141 Interchange
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www.delawarecommutesolutions.org

1-888-RIDE-MATCH

www.septa.org

1-215-580-7800

www.DartFirstState.com

1-800-652-DART

COMMUTING SOLUTIONS

http://www.delawarecommutesolutions.org/
http://www.septa.org/
https://urldefense.proofpoint.com/v2/url?u=http-3A__www.DartFirstState.com&d=DwMFAg&c=TQzoP61-bYDBLzNd0XmHrw&r=qhZI1YFxd-lbYeFmyekiryXL1rh_BiL7GGmpkD5Kbvk&m=jdx81YsHnon2WwdwhIZAXSmLvuPspntWIZ1XCeXTpTM&s=X7NVtPiwY1CfeclNmPVQLWoOahbyLQUhkxLrFaD9AbE&e=


PUBLIC OUTREACH

ÁDelDOT App

ÁReal-Time Traffic Alerts

ÁConstruction Liaison: Natalie Barnhart

ÁProject Website: 
www.RestoreTheCorridor.com
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http://www.restorethecorridor.com/

